

**Perinatal Quality Collaborative  
of  
North Carolina**  
Conservative Management of Preeclampsia  
(C-MOP)



**C-MOP Pre-Work Action Plan**

<b>ACTION ITEM</b>	<b>DELIVERABLES</b>	<b>DUE DATE</b>
Diagnosis Data Chart Review	20 reviewed charts submitted in Delphi	1/23/2015
Rebuild Full PQIT	New roster form submitted for Phase I: Nurses, Physician(s), Family member(s), Data Enterer(s)	1/28/2015
Physician Engagement	Please plan to engage 2 OB physicians at your site. Please include these physicians on the new roster form	1/28/2015
Patient Engagement	Please plan to engage 1 patient or family on your team and include them on the new roster form	1/28/2015
Team meetings / Communication Plan	Each PQIT will build a plan for regular monthly meetings, a way to disseminate PDSAs, and results planned. Please email your meeting dates and communication plan to Jade	1/28/2015
Plan 1 <sup>st</sup> PDSA's	Each PQIT must submit 1 PDSA on the PDSA form	2/6/2015

This pre-work ensures that each PQIT is prepared for the February 11, 2015 Learning Session and commencement of C-MOP Phase I on March 1, 2015.